

Package and ship media selected for	0%
Receive returned physical media and	0%
Obtain hardware for local scanning	0%
Train to scan locally	0%
Scan selected media locally	0%
Identify recipient institutions for phys	0%
Package and ship physical media	0%

▼ **Digital Software Repository - ir** 26%

Stanford list of games	0%
Fund Digital Software Repository	0%
Software Acquisition	90%
Catalog Software	0%
Transfer Files to Modern Media	0%
Stabilize Software - Internet Archive	0%
Negotiate Rights Access	20%
Negotiate Interface Specifications	20%
Emulator Preparation - Internet Archi	90%
Software / Emulator Integration - Int	0%
Alpha Test Software Emulation - Inte	0%
Beta Test Software Emulation - Intern	0%
Initial Release Software Emulation - I	0%
Software Disposition	0%
Add metadata	0%
Write short blurb	0%
Write comprehensive blurb	0%
Announce Operational Acceptance of	0%

▼ **Digital Document Repository - i** 7%

Fund Digital Document Repository	0%
Document Acquisition	90%
❗ Catalog Documents	10%
Negotiate Stanford Rights Access	0%
Negotiate Stanford Catalog Interface	0%
Pack Documents	0%
Ship Documents to Stanford	0%
Scan Documents - Stanford	0%
Shelve documents - Stanford	0%
Document Disposition - Stanford	0%

Add metadata	0%
Curate potential exhibit material	0%
Write short blurb	0%
Write comprehensive blurb	0%
Announce Operational Acceptance of	0%
▼ Digital Document Repository -	0%
Identify External Collection	0%
Negotiate External Collection Access	0%
Access External Collection	0%
Reformat and Recatalog External Coll	0%
Announce Operational Acceptance of	0%
▼ Design Document (NEH-DPP)	0%
Document HCLE vision and goals as c	0%
Research existing solutions	0%
Evaluate existing solutions against HC	0%
Establish system architecture compro	0%
Define hardware and software design	0%
Produce Design Document	0%
Present results to HCLE staff	0%
Present results at professional sympo	0%
▼ Proof of Concept	0%
Contact Funding Target	0%
Fund Proof of Concept	0%
Design and Prototype Digital Repositr	0%
Design and Prototype Public Exhibits	0%
Design Web Page	0%
Design and Prototype Scholarly Interf	0%
Design and Prototype Contributor Int	0%
Design and Prototype Visitor Interfac	0%
Design and Prototype Story Project	0%
Mockup Traveling Exhibit	0%
▼ Exhibit Materials Assembly	0%
Prepare and upload Dave's and Ann's	0%
▼ Design Web Pages	0%
Fund Design Virtual Museum Site	0%

Wiki	0%	
Design Virtual Museum Site	0%	
Develop Virtual Museum Site	0%	
Implement Virtual Museum Site	0%	
▼ Design Public Exhibits	0%	
Fund Design Public Exhibits	0%	
Design Public Exhibits	0%	
Develop Public Exhibits	0%	
Alpha Test Public Exhibits	0%	
Beta Test Public Exhibits	0%	
Initial Release Virtual Exhibits	0%	signed (76 days)
▼ Design Scholarly Interface	0%	
Fund Design Scholarly Interface	0%	
Design Scholarly Interface	0%	
Develop Scholarly Interface	0%	
Selective Scholarly Research	0%	
Initial Release Scholarly Interface	0%	
Comprehensive Research	0%	Unassigned (181 days)
▼ Design Contributor Interface	0%	
Fund Design Contributor Interface	0%	
Design Contributor Interface	0%	
Develop Contributor Interface	0%	
Solicit Contributor Retrospectives	0%	
Initial Release Contributor Interface	0%	
Curate Contributor Retrospectives	0%	
Contributors' Retrospectives	0%	
▼ Design Visitor Interface	0%	
Fund Design Visitor Interface	0%	
Design Visitor Interface	0%	
Develop Visitor Interface	0%	
Alpha Test Visitor Interface	0%	
Beta Test Visitor Interface	0%	
Initial Release Visitor Interface	0%	
▼ Oregon Trail Exhibit	0%	

assign volunteer	0%
identify software versions - volunteer	0%
contract with Exhibit Designer	0%
Design Exhibit (Exhibit Designer)	0%
Create Exhibit (Exhibit Designer)	0%
Design Data Collection Platform (Exhi	0%
Create Data Collection Platform (Exhi	0%
contract with Programmer	0%
Implement Web Interface (Programmer	0%
Implement Data Engine (Programmer	0%
Incorporate Exhibit and Data Platform	0%
advertise exhibit and game availabilit	0%
manage exhibit operations	0%
Analyze Results and Conclusions (Ext	0%
Report Results and Conclusions (Exhi	0%
contract with Outside Evaluator	0%
Train Staff and Outside Evaluator (Ex	0%
Beta Test Exhibit (Outside Evaluator)	0%
Outside Evaluation (Outside Evaluato	0%
Present Evaluation (Outside Evaluato	0%
▼ Story Project	0%
Fund Story Project	0%
Design Story Project Interface	0%
Develop Story Project Interface	0%
Solicit Crowdsourced Stories	0%
Initial Release Story Project	0%
Select Preferred Stories	0%
▼ Retrospectives	0%
LL UNESCO retrospective	0%
LL NEA research	0%
NSF Retrospective	0%
LL post video of Bobby Goodson and	0%
▼ Design Traveling Exhibit	0%
Fund Design Traveling Exhibit	0%
Design Prototype Traveling Exhibit	0%
Revise Traveling Exhibit Design	0%

